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United States Environmental Protection Agency
New England '(
One Congress Street
Suite 1100 (HBT) Li
Boston, MA 02114-2023

Attn.: Mr. Juan A. Perez
Ms. Kim Tisa

RE: November 2000 Remedial Action Work Plan
Willow Brook and Willow Brook Pond
Response to March 21, 2001 EPA Comments ^_^—>

Dear Mr. Perez and Ms. Tisa:

We have prepared this letter on behalf of our client, United Technologies Corporation, Pratt &
Whitney Division (UTC/P&W), to provide responses to each of the comments raised by the
United States Environmental Protection Agency (US EPA) in regard to the above-referenced
document. This letter is formatted to provide each of the comments followed by the response to
the comment in italics. Submitted with this letter is one copy of the Remedial Action Work Plan
that has been revised in accordance with the response provided to each of the comments
received. The Remedial Action Work Plan has also been revised to respond to written comments
received from the Connecticut Department of Environmental Protection.

It should be noted, during the period of time following the original submittal of the Remedial
Action Work Plan (RAWP), design activities have been performed to support the preparation of
permit applications to the State of Connecticut Department of Environmental Protection Inland
Water Resources Division and the United States Army Corps of Engineers. These design
activities have resulted in two modifications to the project as conceived in the November 2000
Remedial Action Work Plan. These changes are as follows:

1. The use of portable dams and by-pass pumping is no longer the method for
addressing wet-weather flows. The project will include the installation of a single
2,200 linear-foot by-pass channel to redirect flow within Willow Brook during the
implementation of the project. The by-pass channel is designed to pass a 100-year
storm event. By-pass pumping will still be required for stormwater outfalls located
along the northern banks of Willow Brook Pond and Willow Brook. The methods for
handling stormwater during the performance of the project have been revised in the
attached Remedial Action Work Plan to address this modification.
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2. Based on comments received from the Inland Water Resources Division, the use of
stone-filled gabions within the stream channel of Willow Brook has been eliminated.
The revised cross-sections are included in the attached Remedial Action Work Plan
and depict the use of riprap. The riprap has been sized to withstand the maximum
velocity anticipated within the stream channel. The riprap channel lining is discussed
in the attached Remedial Action Work Plan.

In recognition of the significant design activities that have taken place, the figures and drawings
contained in the revised RAWP have been modified and/or replaced with figures and drawings
that have been presented in the variety of permit applications necessary for the completion of the
project. These figures and drawings are representative of the current status of the project design.
It should be noted, the project is being performed as a design-build effort. As such, detailed
design plans and specifications beyond that which is necessary to support the permitting efforts
and to establish the performance criteria for the remediation project, are not necessary.
Additional engineering design is not anticipated, other than the anticipated minor field alterations
necessitated by changed conditions.

Ernest Waterman - General Comments

There are four key flaws in this work plan as a conceptual work plan and/or 30% design
document.

1. No specific Media Cleanup standards or general clean up goals are specified for
constituents of concern other than PCBs.

The RA WP has been revised to specifically reference the cleanup criteria applicable to
this site as reflected in the Remediation Standard Regulation (RSR), 22a-133k-l through
3 of the Regulations of Connecticut State Agencies (RCSA). The project will result in the
installation of an engineered control pursuant to the RSR. As such, with the exception of
PCBs, there are no numeric criteria applicable to materials to be left in place beneath an
engineered control. This issue is further addressed in response to Comment No. 7,
below.

2. Plans for project aspects ancillary to the remediation itself (e.g. the management of water
during the project and disposal of remediation waste from the project, controls on future
development, etcetera) are unclear at this time.

The RAWP has been revised to address the management of water during the project, the
disposal of remediation waste from the project, and the implementation of institutional
controls. The regulatory framework for institutional controls is discussed in greater
detail in response to Question No. 8, below.

3. How project components will mate together is unclear (e.g. how halves of the cap will be
joined, the boundary of the streambed cap with wetland remediation area, etcetera).



U.S. EPA
May 31, 2001
Page 3 of 24

The RAWP has been revised and additional details have been provided to address the
specific activities associated with the proposed remediation. As noted above, the scope
of the project remains unchanged, but the means and methods of achieving the objectives
have been modified. Through the installation of the by-pass channel, will eliminate the
need to install portable dams to manage stream flow during construction. Additional
details have also been provided that set forth the limits of each particular type of cap that
will be installed.

4. How this project will integrate and be impacted by other remediation needs at the site.
Most prominent of these concerns is the ground water plume of solvents and chromium
that discharges into the lower reach of willow brook within the project area.

This project is considered a "stand alone" effort to address the PCB and related
contamination within Willow Brook and Willow Brook Pond. Other remedial needs on
the site would be considered separate projects and will not be impacted by this remedial
effort. With regard to the solvent and chromium groundwater contamination, the
implementation of the remediation of Willow Brook and Willow Brook Pond will not alter
the need to evaluate the impacts associated with that plume. Furthermore, the
remediation of Willow Brook and Willow Brook Pond will not alter the hydrogeologic
regime within or surrounding Willow Brook or Willow Brook Pond and will not affect the
evaluation of alternatives to address the plume should it be necessary to do so.

Ernest Waterman - Specific Comments

5. Page 7, Paragraph 2: Specify if the statement "It should be noted that the contamination
might have originated from multiple sources" indicates other candidate source areas are
suspected or if this is a generic statement that one can never be completely sure all
sources have been found. If there are specific other candidates, what are they?

No revision to the RAWP was made to address this comment. The context of the
statement presented in the RA WP was of a generic nature. Based on the available
historic mapping and soil analytical data, the primary source of soil contamination
within the area addressed by this comment appears to be the former oil-water separator.
It is suspected that a facility discharge upstream of Willow Brook may also have
contained oil. This discharge originated from the Experimental Test Airport Laboratory,
which has been demolished. As such, this upstream discharge may have led to
contamination of sediments within the previous stream channel bed. Certain soil boring
data in this area confirms a PCB contaminated strata consisting of river sediments at an
elevation consistent with the floor of the adjacent ponds. Historical mapping similarly
confirms the previous streambed location. The proposed soil remediation effort for this
area will address the sediment as well as the former streambed through excavation and
removal and/or capping. The oil-water separator and adjacent streambed are the only
known sources of soil contamination in the area. Based on our investigations throughout
the site, which included assessments of various drain and discharge connections, review
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of historic mapping, as -well as surface water sampling and analysis, no continuing
sources of contamination are present.

6. Page 9, Paragraph 3: Clarify if the 14-16 feet below grade in the pond area means 14 to
16 feet below the bottom of the pond or 14-16 feet below ground level on the banks of
the pond.

The RA WP has been revised to clarify this statement as follows: The vertical extent of
PCB impacts has been defined by the sampling conducted, generally achieving non-
detect or concentrations < 1 ppm at depths ranging from 4 to 6 feet below grade in the
off-site wetlands and 14 to 16 feet below grade in the soil between the upper and lower
Willow Brook Pond.

7. Page 10, Paragraph 2: Propose Media Cleanup Standards for the other constituents of
concern found in the area of the proposed remediation. Although the SVOCs, metals,
and petroleum hydrocarbons were not the trigger to the timing of this project. The levels
of some of these constituents are quite high and we need to specify remediation goals for
these ancillary contaminants.

The RA WP has been modified to reference the applicable cleanup criteria. Remediation
of other constituents of concern found in the remediation areas will be completed in
accordance with the Remediation Standard Regulation (RSR), 22a-133k-l through 3 of
the Regulations of Connecticut State Agencies (RCSA). The remediation goals for the
ancillary constituents are presented in tabular format in Appendix A and B to 2 2 a-13 3k-
2, more specifically the Industrial/Commercial criteria in Appendix A, the GB Mobility
Criteria in Appendix B and/or alternative criteria in accordance with those specific
provisions. Institutional controls will be imposed to prohibit the residential development
of the impacted areas.

However, the proposed engineered control (EC) will be prepared in accordance with
specific requirements through a variance provision in the RSR thereby allowing soils
exceeding these tabular criteria to be left in place. As a result, the development of
specific clean-up criteria for other constituents is not necessary. The criteria developed
pursuant to the RSR will be used to assess the lateral extent of the engineered control.
Sampling to address the lateral limits of the cap are discussed in greater detail in
response to Comment No. 16, below.

8. Page 10, Paragraph 3: Propose a framework of institutional controls to govern the
flexibility of future use this paragraph seeks to maintain. The remedy currently proposed
envisions a specific future use scenario which we have anticipated will be secured by an
institutional control on the area. While the alternatives discussed here might be possible
the institutional control itself will have to lay out what remediation steps must be added
to change the use restrictions of any area included in the institutional control.
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The RA WP has not been modified to address this comment. However, further definition
of the RSR as it relates to the proposed institutional controls is presented herein. The use
of the areas of this project that will be remediated through the installation of an
engineered control (the area of the oil/water separator, Willow Brook Pond, and the
stream channel of Willow Brook) will be restricted by recording an environmental land
use restriction (ELUR) in accordance with 22a-133q-l of the RCSA. Specific provisions
are included within this regulation for a release of the restriction by the Commissioner of
the Department of Environmental Protection. Such release would necessitate the
preparation of a detailed remediation and restoration plan, which would be consistent
with the future proposed use of the subject area or part thereof.

9. Page 13, Construction activities bullet points: 1) Clarify which oil water separator is
being demolished. 2) Explain why an engineered control is needed. It was EPA's
understanding that the oil/ water separator source area would be completely excavated.
3) Specify the disposal scenario for each of the waste streams itemized.

The RAWP has been modified to specifically identify the former oil-water separator
existing between the two water bodies of Willow Brook Pond is the structure to be
removed.

The RA WP has been revised to specifically address the proposed activities within the
subject area and to present the reason for the engineered control. Based on the available
analytical data the soil material within the oil-water separator is impacted by PCBs at
concentrations greater than 100 mg/kg. Consequently, remediation of this area includes
excavation and complete removal of the structure and any related soil impacted by PCBs
at greater than 25 mg/kg. An engineered control within this area was proposed to
address the direct exposure issues associated with the residual PCBs (at < 25 mg/kg) and
the presence of other constituents at concentrations in excess of the
Commercial/Industrial Direct Exposure Criteria and the GB Pollutant Mobility Criteria.

The RA WP has been revised to specifically identify the waste streams expected from this
project. A minimum of two and a maximum of four separate waste streams are expected.
The minimum two waste streams are PCB remediation waste (PCBs > 50 mg/kg) and
PCB contaminated waste (PCBs < 50 mg/kg). The additional two waste streams would
include the above minimum two but with the addition of other underlying hazardous
constituents. Each waste stream would contain a generic profile description to allow for
the combined disposal of soil, sediment, concrete, personal protective equipment, and
metal. All waste streams will be disposed of at landfills that are permitted and approved
to receive such waste materials. It is anticipated that the waste streams containing >50
mg/kg PCBs would be disposed of at a chemical waste landfill approved under §761.75.

10. Provide additional information regarding the civil war marker whose relocation is
proposed. There are federal statutes regarding archeological and historical resources
which may have to be complied with for this marker.
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As shown on the drawings in the RA WP, the civil war marker will not be impacted by the
remediation project. The relocation of the civil war marker was discussed in the RAWP
in recognition of its existence within the area of proposed remediation efforts. However,
the disturbance or relocation of the marker will not be required as part of the Willow
Brook and Willow Brook Pond remediation project.

11. Page 16, Paragraph 3: Expand the discussion regarding diversion of flows to explain how
the restored channel halves and planned channel armoring will be mated together along
the centerline of the project.

The RA WP has been revised to incorporate a temporary by-pass channel to facilitate the
management of stream flows during construction. This approach will streamline the
pond and channel remediation efforts and eliminate the need for segregating the project
into halves. Details associated with the by-pass channel and related construction
sequencing and logistics are presented in the revised RA WP.

12. Page 17, Paragraph 1: Explain how water within the staging areas will be collected. No
provision for a sump or other collection point has been specified. The Work Plan has
been revised to present additional detail associated with the

The RA WP has been revised to enhance the details associated with the staging areas. All
water within the staging areas will be collected in a pre-formed sump located at an
intentionally defined low spot within the staging area(s). The collected water will be
pumped to a settling tank within which solids will be separated. Water will be decanted
from the settling tank, treated through a wet-phase carbon adsorption system then
discharged to the Town of East Hartford Water Pollution Control Facility. Sampling, as
necessary to comply with the terms and conditions of the general permit for discharge
and the Town's discharge requirement will be performed. Prior to initiating the
discharge to the sanitary sewer, the treated water will be sampled to ensure that the PCB
concentration is less than 1 ug/l.

13. Page 17, Paragraph 6: Specify the size of the stones to be used in the gabions.

The RAWP has been revised in response to comments made by the DEP Inland Water
Resources Division. The revised plan includes a reduction to the channel side slope to
control potential erosion and modifications to the character of the channel bottom to
create a low flow channel with pools and eddy. The previously proposed gabions have
been deleted from the project and have been replaced by the use of riprap. As noted
above, the riprap has been sized to withstand the maximum anticipated velocity within
the stream channel.

14. Page 20, Project schedule bullet points: 1) Include engineering design completion as a
major step. 2) Provide for interaction with EPA at each major step.
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The engineering design component of the project was completed February 14, 2001. The
design revisions to the RA WP have been incorporated into this submission. It should be
noted, the project is being performed as a design-build effort. As such, detailed design
plans and specifications beyond that which is necessary to support the permitting efforts
and to establish the performance criteria for the remediation project, is not necessary.
Additional engineering design is not anticipated, other than the anticipated minor field
alterations necessitated by changed conditions. Interaction with EPA has been included
at each major step remaining within the project.

15. Page 22, Paragraph 5: Justify the sample grid size proposed, specify the composite
sample detection that corresponds to a 1 ppm and 25 ppm detection in a point sample
assuming adjacent points are non-detect.

During the preparation of the RA WP, it was determined that the 20 -foot by 20-foot
sample grid would result in the collection of data adequate to support verification that
the remediation goals of 1 and 25 ppm, respectively, were met. The sampling was to be
performed through the collection of individual aliquot samples on the nodes of this grid
to form a single composite sample representative of 2,400 square foot area. This
assumes the collection of six aliquot samples to form the composite sample.

In consideration of the comments received in regard to the size of the area to be
represented by a single composite sample, the RA WP has been revised to provide for a
four point composite sample representative of a 1,600 square-foot area. The aliquots
would still be collected on the same 20-foot by 20-foot grid as this will result in data that
are adequate to ensure the remediation goals have been met.

With regard to the composite sample detection that corresponds to 1 ppm and 25 ppm,
any result for a composite sample below 1 ppm in a I-ppm target area and 25 ppm in a
25-ppm target area would result in the conclusion that remediation in that area has been
completed.

16. Page 23, Paragraph 1: Provide a figure showing areal pattern of collection points for
other constituents of concern and explain how sample point will be selected.

A graphical depiction of the areal pattern for the collection points for other constituents
of concern has been included. The RA WP has also been revised to provide a more
concise description of the implementation of the sampling plan to confirm the limits of
areas to be capped. This comment is addressed in greater detail in the response to
Question No. 17 below.

17. Page 23, Paragraph 1: Explain the sentence which reads "...submitted for analysis for
metals, VOCs, SVOCs, and cyanide as necessary to determine the lateral extent of the
areas to be capped. As pointed out earlier no goals for these constituents has been
proposed so it is impossible to tell how the would be used as a guide to cap design.
Further it was our understanding that the width of cap was predefined by the project



U.S. EPA
May 31,2001
Page 8 of24

scope we are setting (i.e. we are armoring the entire pond bottom and stream bed and
providing a minimum thickness of clean soil over all upland areas excavated.).

As noted in the response to Question No. 1, the remediation goals for constituents other
than PCBs are those pursuant to the RSRs.

The project area upstream of the dam is defined in two sections, Willow Brook Pond and
the area of the former oil/water separator. The lateral limit of the project area of Willow
Brook Pond, inclusive of the small embayment west of the Process Water Facility and
south of the lower section of Willow Brook Pond, is defined as the horizontal location of
the ordinary water level. As the pond and embayment are defined structures (defined by
sheet-piles along the banks), sampling to confirm the lateral extent of caps in this area of
the project will not be necessary. The lateral limits of the project area in the vicinity of
the former oil/water separator is currently defined as the lateral limit of soils containing
PCBs at concentrations greater than 25 ppm. However, it is recognized that the potential
exists that other constituents may exist in soils outside this lateral limit that would
require remediation pursuant to the RSRs. As a result, sidewall sampling will be
necessary to confirm the lateral limits of the area to be remediated for other constituents
to comply with the RSRs. The remediation would be accomplished by locating these soils
beneath the composite cap. Confirmatory grab samples would be continued until a point
at which no constituent is detected in soil at concentrations requiring remediation
pursuant to the RSRs.

The project area downstream of the dam is defined in two parts, the stream channel of
Willow Brook Pond and the wetland area. The lateral limit of the project area for the
stream channel cap is the 10-year flood elevation (22.0 to 24.0 feet above mean sea
level). As such, sampling to confirm the lateral extent of the cap in this area of the
project will not be necessary. The lateral limit of the project area for the wetland is
currently defined to the south by the northern limit of the stream channel cap and to the
north, east and west as the lateral limit of soils containing PCBs at concentrations
greater than 1 ppm. However, as with the former oil/water separator area discussed
above, it is recognized that the potential exists that other constituents may exist in soils
outside this lateral limit that would require remediation pursuant to the RSRs. As a
result, sidewall sampling will be necessary to confirm the lateral limits of the area to be
remediated for other constituents to comply with the RSRs. The remediation would be
accomplished by additional excavation and removal. Confirmatory grab samples would
be continued until a point at which no constituent is detected in soil at concentrations
requiring remediation pursuant to the RSRs.

18. Page 24, Paragraph 2: Modify disposal characterization to incorporate our knowledge
about the areas we are excavating from our characterization sampling and segregate our
materials handling to prevent mixing of highly contaminated sediments with relatively
uncontaminated sediments.
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The RAWP has been revised to explain the waste disposal and staging area details.
Waste Disposal staging areas will be managed as necessary to segregate the waste
streams as those containing greater than 50 ppm PCBs and less than 50 ppm PCBs. All
waste disposal characterization for PCBs will be based on "as-found concentrations ". A
minimum of two and a maximum of four separate waste streams are expected. The
minimum two waste streams are PCB remediation waste (PCBs > 50 mg/kg) and PCB
contaminated waste (PCBs < 50 mg/kg). The additional two waste streams would
include the above minimum two but with the addition of other underlying hazardous
constituents. Supplemental analysis (for PCBs as well as other constituents of concern)
will be performed for disposal vendor satisfaction and for disposal characterization of
the concrete debris from demolition of the process water facility and the former oil/water
separator. Supplemental analysis for disposal vendor satisfaction will be performed from
stockpile grab samples using a random node sampling technique. Disposal
characterization sampling of concrete debris will be performed at a rate of
approximately 1 sample per 500 tons of concrete debris or at a more frequent rate as
directed by the disposal vendor.

General Comments - Kirn Tisa

1. As noted during our meetings, the driving factor for the remediation action levels is eco-
risk. Under the TSCA regulations, remediations of this caliber and with the institutional
controls proposed would require public participation, normally through a public
notice/comment period. This has not yet occurred. As such, it must be clear to P&W that
this remediation is, in effect, source removal with interim institutional controls and that
P&W is undertaking the measure at its own risk. (Albeit as discussed on several
occasions, it appears that what P&W is proposing is reasonable and will most likely pass
this type of assessment.) Until we have a human health/eco-risk evaluation and public
process, we cannot consider the remedy permanent.

The remediation is being undertaken as part of the site-wide RCRA voluntary corrective
action program and is being implemented as a final remedy for the project area as
defined in the revised RA WP. We too are of the opinion that the remediation will
withstand the human health/ecological risk evaluation and public participation process
contemplated under the TSCA regulations and appreciate your support of the project as
presented in the RA WP.

However, we disagree that a public notice and comment period has yet occurred. To
date, four forms of public notice/comment have taken place. The first was the formal
notice of the application to the State of Connecticut Department of Environmental
Protection for the Section 401 Water Quality Certification. The second was the public
notice of the application to the Army Corps of Engineers for the Section 404 permit to
perform activities impacting greater than 1 acre of jurisdictional wetlands. The third
was the formal notice of a public hearing on the application submitted to the Town of
East Hartford Inland Wetlands Commission. The fourth was the formal notice of the
proposed use of an engineered control pursuant to the State of Connecticut RSRs. In
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each of the formal notices, a description of the project was provided and each notice
referenced availability of additional information pertaining to the proposed application.
Each application contained a detailed description of the proposed remediation. To date,
the public comment period has elapsed on the first three notices with no substantive
comments received and the Town of East Hartford granted an Inland Wetlands approval
with only one comment from the public at the hearing.

With regard to the ecological and human health risk evaluation, UTC has provided
additional evaluations of existing data and obtained additional data to support the
conclusion that no adverse risks will be posed to human health and the environment
following the implementation of the remediation project. In response to these
evaluations, the DEP has indicated that they are satisfied with the proposed remedy.

Also, I can find no clear discussion on the piping and/or conduit discharging into the
Willow Brook Ponds from the plant or upstream. I believe we had past discussions on
these structures and that minimal to no contamination was found; however, it should be
redocumented here.

As discussed in the December 12, 1997 Work Plan for Willow Brook and Willow Brook
Pond PCB Investigation, prepared by Loureiro Engineering Associates, known water
discharges throughout the East Hartford Main Plant and Colt Street facilities at one
point in time or another include Discharge Nos. 001 through 009. The location of these
discharges is identified in Drawing No. I of the above-referenced report. The same
report contains analytical data on PCBs for water collected from Discharge Nos. 001
through 004. The same report also provides analytical data on a former oil/water
separator in the Experimental Test Airport Laboratory area.

The RA WP has been modified to re-document the previously provided information. The
information is presented in Section 1.3.

2. I would suggest that P&W provide an analysis of the costs associated with the proposed
remedy and its alternatives, including complete source removal.

Remediation alternatives that have been considered include the alternative currently
documented in the RA WP and the complete source removal. A detailed cost evaluation of
both alternatives has been prepared as part of the documentation necessary to support a
request to implement an engineered control pursuant to the RSRs. The request was
submitted in January 2001 and was revised in May 2001 in response to DEP comments.
The revised document has been provided under separate cover.

3. EPA has developed Quality Assurance Guidelines for submission of Quality Assurance
Project Plans (QAPP). For future sites and projects, I suggest this format be used in that
it helps simplify and clarify analytical requirements, sampling methodologies, QA/QC
specifications and laboratory requirements. I have enclosed a summary outline of this
guidance document which may be obtained from EPA's OEME Quality Assurance office.
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The RAWP includes all main components of the guidance document "EPA-NE
Compendium of Quality Assurance Project Plan Requirements and Guidance Document"
(EPA-NE QAPP Manual). The following components of the EPA QAPP guidance
document are included in the RA WP as specified below:

1.0 Project Management and Objectives is addressed in Section 5.2 - "Project
Organization and Responsibilities "

2.0 Measurement / Data Acquisition is addressed in Section 5.4 "Sampling
Procedures", Section 5.5 "Sample and Document Custody, Section 5.7
"Analytical Procedures, Section 5.9 "field and Laboratory Quality Control
Checks: and Appendix B 'Standard Operating Procedures (SOPs)

3.0 Assessment / Oversight is addressed in Section 5.10 "Performance and System
Audits " and Section 5.12 "Reports to Management. "

4.0 Data Validation is addressed in section 5.11.6 "Data Validation. "

Specific Comments - Kim Tisa

4. Page 7, 2nd complete paragraph - The text indicates that "free oil" was observed at WT-
SB-88 at a depth of 10-12 feet. It is not clear if any sample of this product was collected
and analyzed. If so, what were the results?

The RA WP has been revised to explain that the soil sample from this location and depth
interval was collected and analyzed, and the data has been provided. The separate-
phase oil that was observed in the sample was not analyzed independently.

5. Page 9, Subsection 1.4.1 - The last sentence states that "SVOCs and select metals are co-
located with the elevated PCB concentrations". It is unclear how P&W is making this
determination. Drawings 1-3 show the constituents of concern and sampling points along
Willow Brook and in Willow Pond; however, it appears that much of the analytical
determinations were only for PCBs, not for these other constituents. Therefore, it is
unclear how P&W can make this assertion. Further, at least one sampling location (e.g.
WT-SD-47) shows relatively low levels of PCBs, but much higher levels of SVOCs.

The original statement in the RAWP was a generalization based on an overview of the
analytical data. The RAWP has been revised to clarify the general distribution of other
constituents in recognition of the fact that the vast majority of samples were collected for
the purposes of the delineation of PCB-contaminated soil and sediment.

6. Page 9, Subsection 1.4.2 - The text indicates that groundwater contamination will be
monitored post-excavation and that new monitoring wells will be installed. There is no
indication on the frequency and duration of this monitoring. (RAWP addresses. See
Page 19, Subsection 2.4.2.)
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The comment appears to indicate that a response is addressed in Section 2.4.2. A post-
remediation groundwater monitoring plan has been developed as part of a request to
implement an engineered control pursuant to the RSRs. The request was submitted in
January 2001 and was revised in May 2001 response to DEP comments. The May 2001
revision to the January 2001 request has been provided under separate cover.

1. Page 10, Subsection 2.0, 3rd paragraph

a. The text refers to the "PCB action level". This appears to be the driver for
cleanup; however, from a cumulative standpoint the other constituents may also
be problematic. (See Comment 5, above). Based on the information provided in
subsequent sections, it appears that confirmation sampling will include the other
constituents of concern; however, the target action levels for cleanup have not
been provided.

This comment is addressed in detail in the response to comment Nos. 1, 7, 8, and
17from Ernest Waterman. The RAWP has been revised to specifically reference
the cleanup criteria applicable to this site as reflected in the Remediation
Standard Regulation (RSR), 22a-133k-l through 3 of the Regulations of
Connecticut State Agencies (RCSA). The project will result in the installation of
an engineered control pursuant to the RSR. As such, with the exception ofPCBs,
there are no numeric criteria applicable to materials to be left in place beneath
an engineered control.

b. The 1 st sentence states that the PCB action level assumes future use of the area as
open pond flanked by parking and green space. This is slightly misleading as in
the previous paragraph P&W indicates that a fence will be installed around the
remediated area to preclude access to the area. In this event, the affected area will
not be "open" to the public, but actually be a restricted area.

The RA WP has been revised to reiterate that the area will be restricted and not
open to the public. The term "green" was selected in deference to the ultimate
visual appearance of the project area following remediation. It was not intended
to infer that the project area was to be available for open public use.

c. The 2nd sentence states that if redevelopment involves a bike path or roadway,
the area will be remediated so the PCBs are less than Ippm. In our most recent
meeting with P&W, I believe it was indicated that these redevelopment scenarios
were no longer under consideration. If so, the RAWP should be amended and
these options deleted. It should also be noted that any future change in the
property use would require re-evaluation of the exposure risks and potentially
additional remediation.

The potential redevelopment scenarios are still a consideration. The use of the
areas of this project that will be remediated through the installation of an
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engineered control pursuant to the RSRs (the area of the oil/water separator,
Willow Brook Pond, and the stream channel of Willow Brook) will be restricted
by recording an environmental land use restriction (ELUR) in accordance with
22a-133q-l of the RCSA. Specific provisions are included within this regulation
for a release of the restriction by the Commissioner of the Department of
Environmental Protection. Such release would necessitate the preparation of a
detailed remediation and restoration plan, which would be consistent with the
future proposed use of the subject area or part thereof.

8. Page 14, Subsection 2.3.1, Decontamination

a. 1st paragraph - The text indicates that pressure washing will be used for
equipment decontamination. The PCB regulations at §761.79(b) and (c) specify
decontamination allowances for sampling equipment. The proposed
decontamination procedures do not meet any of the specified allowances.

The RAWP has been revised to indicate that construction equipment will be
decontaminated via a double wash/rinse.

The SOP for Soil Sampling has been revised to detail the decontamination
process for durable sampling equipment. This procedure will be accomplished
via swabbing the surfaces with a solvent More specifically, the order of
decontamination is as follows:

• detergent swab

• DI water rinse
• hexane rinse (to be used only if separate-phase petroleum product, other

than gasoline, is present)

• DI water rinse
• 10 percent nitric acid rinse (to be used only when metals are suspected

as potential contaminants)

• DI water rinse

• methanol rinse (less than 10 percent solution)

• air dry

b. 2nd paragraph - This text refers to the Appendix B SOPs. In reviewing these
SOPs, I note that many are very general in nature and are not specifically written
for this project. EPA recommends that SOPs be written site specifically as this
insures consistency throughout the project.

The SOPs provided in Appendix B are the same SOPs that have been presented
and approved by EPA during the performance of investigation activities pursuant
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to the voluntary RCRA corrective action program at P& W Connecticut Facilities.
The SOPs are written to provide staff members with appropriate guidelines to
ensure activities are conducted in a consistent manner under a variety of
conditions. When necessary and appropriate (see response to Comment Nos. 8a
and 22) the SOPs are revised to reflect standard procedures that could be
implemented under a variety of conditions.

c. 3rd paragraph - The text indicates that liquids generated during decontamination
will be disposed of via the sanitary system. This is not sufficient. These liquids
could contain COCs that exceed the allowable discharge limits under either or
both the federal and state regulations. For example, decontamination waters
generated during a PCB remediation must be disposed of as a TSCA-regulated
material unless the waters are decontaminated in accord with §761.79(b). The
discussion needs to be revised to discuss not only state requirements under the
discharge permit, but also federal PCB requirements.

Under the cited TSCA regulations, decontamination of the waters must result in a
total PCB concentration of less than 3 jug/l. Under the terms and conditions of
the cited General Permit for discharge to the sanitary sewer, the maximum
allowable PCB concentration is 1 jug/I, more stringent than the aforementioned
TSCA regulations. The paragraph has been modified to more clearly state that
wastewater will be treated to comply with the maximum allowable concentrations
stipulated in the General Permit prior to discharge to the sanitary sewer. The
General Permit is issued by the State of Connecticut under statutory authority
detailed in Section 22a-430 of the Connecticut General Statutes.

9. Page 15, Process Water Buildings - The last sentence refers to the abandonment of pipes
and utilities. It any of these pipes/utilities are in contact with contaminated material,
decontamination would be required. There is no discussion of this included in the text.

The RA WP has been revised to reflect the options available to address buried pipes and
utilities in contact with contaminated materials. Those materials clearly within the limits
of an area designated for remedial excavation, will be either removed and disposed of as
bulk PCB remediation waste, will be sampled and decontaminated, or abandoned in
place, as appropriate. Those materials outside of these remediation areas would be
sampled and removed for disposal or decontaminated and abandoned in place, as
appropriate.

10. Page 15, 3rd and 4th paragraphs - These subsections refer to characterization for disposal
of the oil/water separator the demolition debris. It any of the material in question
contains PCBs and meets the definition of PCB remediation waste as defined at §761.3,
the disposal requirements are specified under §761.61(b), unless otherwise requested
under §761 .(a) or (c). P&W must specify how these wastes will be managed.
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The RA WP has been revised to define specifically that PCB remediation wastes will be
managed and disposed of using the performance based disposal provisions in
§761.61(b)(2)(i) at a chemical waste landfill approved under §761.75.

11. Page 15, Subsection 2.3.3.

a. 1st paragraph - The last sentence refers to a lime stabilization procedure to
eliminate free-draining water. As discussed with P&W in previous meetings, the
PCB regulations specifically prohibit solidification of liquids into non-liquids for
purposes of avoiding disposal requirements. Given the types of impacted
materials, namely sediments, there is likelihood that the excavated materials will
be low in % solids. Some type of dewatering step will be necessary, such as
gravity filtration, to remove as much excess water from these sediments as
reasonably feasible prior to solidification. (I believe this comment in addressed
on Page 17 of the RAWP; however, P&W should provide more detail on its
implementation., such as how the water will be collected and stored, etc.)

The RA WP has been revised to clearly define the sediment and soil dewatering
procedures. The proposed by-pass channel was incorporated into this project
primarily to facilitate in-situ gravity dewatering and to mitigate potential
logistical complications associated with the previous proposal. Based on the
available historic stream channel bathymetry and utility invert data, the by-pass
channel is expected to effectively relieve the groundwater table to an elevation
below 21.00 in the pond areas. A field determination will be made based on the
% solids observed in the in-situ material, to excavate the material and direct-load
the vehicles for off-site disposal with or without the addition of lime, or to
excavate the material and stage it in a temporary staging area for further gravity
dewatering. Additional details have been provided regarding the operation of the
temporary staging areas. The staged material would again be evaluated after a
24-hour period to assess the % solids. If the % solids are unacceptable for over-
the-road transport, the material would be stabilized with lime to further reduce
the -water content and render the subject material compliant for transportation.
The addition of lime is proposed as an additional measure to ensure no free-
draining liquids will be formed during transportation and will only be used once
adequate time has elapsed to allow for gravity dewatering.

b. 2nd paragraph - The text indicates that excavated areas will be restored with a
geotextile, soil and stone cap. Since remediation will be performed in a phased
approach, P&W should clarify how these institutional controls will be integrated
to achieve an effective barrier to contamination.

The RAWP has been revised to reflect that a by-pass channel for flow diversion
will be provided during construction. This revised approach will facilitate
remedial activities throughout the impacted areas in a top-down/bottom up
sequence (east to west or west to east). Additional details have been provided in
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the revised RA WP to address how each of the institutional controls will be
integrated to form a continuous barrier over the entirety of the project area.

c. 2nd paragraph - The text indicates that dewatering pumps will be used to pump
water from the side of the dam that will be remediated. How will this water be
handled? If P&W plans on "discharging" to the open side, it should clarify how it
can insure that contaminated sediments will not be suspended into the water
column during the dewatering.

The RAWP has been revised to include a by-pass channel. The pumping of water
from one side of a dam to another will no longer be necessary.

12. Page 16, Dewatering - See Comment 8.C., above.

The RAWP has been revised to indicate that all dewatering wastewater will be
containerized, treated as necessary, sampled, then discharged to the Town of East
Hartford Water Pollution Control Facility through a sanitary sewer under the General
Permit for the Discharge of Ground-water Remediation Wastewater to a Sanitary Sewer.
As noted, this General Permit is issued by the DEP. The collected water will be pumped
to a settling tank within which solids will be separated. Water will be decanted from the
settling tank, treated through a wet-phase carbon adsorption system then discharged.
All related monitoring and record keeping shall be implemented in accordance with the
terms and conditions of the General Permit.

13. Page 16, Excavation Methods, 2nd paragraph - The last sentence should state
"Excavation will continue...in excess of 25ppm within the pond and brook and Ippm
within the wetland are removed."

The RAWP has been modified to specifically note that "Excavation will continue...in
excess of 25 ppm with the pond and brook and 1 ppm within the wetland are removed. "

14. Page 17 - A map showing the staging, decontamination and waste storage areas should be
provided.

The RA WP has been revised to include the requested details.

15. Page 17,1st paragraph - See comment 8.c, above.

The RA WP has been revised to reiterate that the General Permit for the Discharge of
Groundwater Remediation Wastewater to a Sanitary Sewer issued by the DEP will
address this. All related monitoring and record keeping shall be implemented in
accordance wit the terms and conditions of the general permit.

16. Page 17, Off-Site Disposal - Why is P&W proposing to dispose of this material at a solid
waste landfill? Much of this material contains high concentrations of PCBs and other
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COCs. Disposal requirements for PCB remediation waste are found at §761.61 (a), (b),
and (c).

The RA WP has been revised to clarify that bulk PCB remediation wastes will be managed
and disposed of using the performance based disposal provisions in §761.61(b)(2)(i) at a
chemical waste landfill approved under §761.75. Waste containing less than 50 ppm
PCBs will be managed in accordance with applicable local, state and federal regulations
and will be landfiUed at a facility permitted to receive such waste.

17. Page 18, Subsection 2.3.5, 4th paragraph - See comment 7.c, above.

The RAWP has been revised to present the details associated with the Engineered
Control variance provisions of the RSR. The use of the areas of this project that will be
restored through the installation of an engineered control (all areas except the wetland)
will be restricted by recording an environmental land use restriction (ELUR) in
accordance with 22a-133q-l of the RCSA. Specific provisions are included within this
regulation for a release of the restriction by the Commissioner of the Department of
Environmental Protection. Such release would necessitate the preparation of a detailed
remediation and restoration plan, which would be consistent with the future proposed use
of the subject area or part thereof.

18. Page 21, Subsection 4.1.2

a. The text states that "The sampling program will be implemented in accordance
with 40 CFR Part 761 Section 761.61(c) and in general compliance with Subpart
O. I have received no request for a risk-based sampling procedure under
§761.61(c). If P&W is requesting a variation from the Subpart O requirements, a
formal request must be made and an approval issued.

The RA WP has been revised to more clearly state the basis for the design and
implementation of the sampling program. The sampling program has been
developed in consultation with the requirements presented in 40 CFR Part 761
Section 761.61 (c), 40 CFR Part 761 Subpart O, and the documents entitled
Verification of PCB Spill Cleanup By Sampling and Analysis, EPA August 1985
and Field Manual for Grid Sampling of PCB Spill Sites to Verify Cleanup, EPA
May 1986. The field sampling program, as revised, will provide those data
necessary to confirm that PCB concentrations remaining in soil/sediment at the
limits of the excavation are consistent with the remedial action objectives.

19. Page 22 - Remedial Action Field Sampling

a. The SOP associated with Soil Sampling for VOCs is of concern. The proposed
SOP for soil VOC sampling indicates only that the sample must completely fill
the sample container. EPA recommends that SW-846 Method 5035 be used for
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field collection of VOC samples. This minimizes the potential loss of
contaminants prior to sample analysis.

The RAWP has been revised to include the SW-846 Method 5035 field collection
method for VOC samples in the site specific SOP for Soil Sampling.

20. Page 22, Subsection 4.2.2. - Given the heterogeneity of the contamination, the proposed
grid interval for confirmatory sampling appears too large, especially given that P&W also
proposes compositing up to 6 grab samples. Further P&W proposes an even larger area
(1 per 2,400 ft2 ) for confirmatory sampling of other COCs. P&W should provide a
justification as to why it believes this sampling scheme is sufficient to ensure target
action levels are met for all COCs.

This comment is addressed in detail in the response to comment Nos. 15, 16, and 17 from
Ernest Waterman.

21. Page 23, 1st sentence - The text indicates that additional confirmatory samples for metals,
VOCs, SVOCs, and cyanide will be collected. In its investigatory phase, P&W identified
several areas where elevated Total Petroleum Hydrocarbons were found. Will
confirmatory analysis also include TPH? If so, it should be added and also included in
Table 4-1.

The RAWP has been revised to include TPH analysis on confirmatory soil samples.
Table 4-1 has also been updated to reflect the addition of TPH analysis.

22. Page 23, 2nd paragraph, sample collection procedures - EPA recommends that
compositing be performed in the laboratory. Further, the PCB regulations require that
analytical determinations be performed on, not reported on, a dry-weight analysis.
Therefore, given the characteristics of the samples (wet sediments), I would recommend
that aliquots of the individual grab samples be dried either at low temperature or at
ambient temperature in a desiccator, prior to compositing. P&W may also wish to
confirm with CTDEP that compositing of samples for confirmatory analysis will be
allowed under the state regulations. The compositing discussion should also include a
discussion on how the composite sample results will be interpreted.

The RAWP has been revised to explain that the analytical determinations will be
performed on a dry-weight basis in accordance with the appropriate PCB extraction
procedure. However, rather than utilizing the laboratory to composite samples and run
the risk of laboratory error during the compositing, a revision to the SOP for soil sample
collection has been made to provide for the collection of aliquot samples using
disposable syringes. This will allow for the collection of a predetermined amount of soil
from a given location and the placement of that aliquot directly into the laboratory-
supplied glassware. The four aliquot samples comprising a composite will be thoroughly
mixed and provided to the laboratory for drying and analysis. As the aliquots comprising
a given composite sample will be collected from within 20 feet of one another and consist
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of previously saturated sediments, it is anticipated that variability of moisture content
from one aliquot to another within a composite will be minimal. As a result, the SOP has
not been revised to provide for the desiccation of aliquot samples prior to forming the
composite.

23. Page 23, 4th paragraph - The text indicates that the sampling device will be
decontaminated or replaced with new sampling equipment prior to sample collection.
What criteria will be used to make this determination?

The RAWP has been revised to specifically note the criteria for decontaminating a device
or replacing with new sampling equipment. All disposable components of a sampling
device will be disposed of prior to sample collection and all fixed components of a
sampling device will be decontaminated in accordance with the procedures outlined in
the revised SOP for Soil Sampling.

24. Page 23, 5th paragraph

a. The 2nd sentence makes no sense. The text appears to indicate that field
screening using test kits will be performed on those samples exceeding 25ppm.
Please clarify.

The RA WP has been revised to clarify that field screening using immunoassay test
kits will be performed to determine ifPCB concentrations are above or below the
RA objective of 25 ppm prior to implementing the final, more costly and time
consuming confirmatory sampling at a fixed analytical laboratory. The intent of
the immunoassay test kits is to direct the excavation efforts prior to embarking on
the final confirmatory sampling effort.

b. The 3rd sentence is misleading. The test kits don't identify the Aroclor present.
Rather, the test kits quantify total PCBs, based on calibration with a specified
Aroclor.

The RA WP has been revised to indicate that the PCB field test kits are a semi-
quantitative screening method that determines whether the total PCB
concentration is above or below the specified threshold values by comparison
with a standard. The immunoassay test kits will not be used to document
completion of remediation activities but rather as a means to direct excavation
efforts and the timing of final confirmatory sampling.

25. Page 24, Subsection 4.2.3

a. The 1st paragraph indicates that disposal characterization samples will determine
the appropriate method for handling and disposal. This is not allowed by the PCB
regulations for PCB remediation waste. Specifically, the regulations require
disposal based on the insitu PCB concentration, not the PCB concentration of the
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generated stockpile. The generator must select a PCS disposer based on the insitu
characterization sampling; however, the disposer may require additional
analytical based on its permit conditions and/or requirements.

The RA WP has been revised to indicate that waste disposal characterization shall
be based upon the as-found concentrations of the in-situ material. Additional
analysis will be performed on stockpile grab samples as needed to satisfy the
disposal vendor. The waste will be disposed of based upon the more restrictive
analytical data regardless of the as-found concentrations (e.g. if in-situ
characterization documents < 50 ppm PCBs and the stockpile data suggests > 50
ppm, the waste disposal profile used for this particular load would be based on
the stockpile data). Stockpile analytical data would not be used to reduce any
disposal restrictions on the material.

b. It is unclear based on the information presented if sufficient characterization
samples exist that would allow segregation of lower-contaminated material from
higher-contaminated material for off-site disposal. It would be helpful if P&W
could specify what it proposes to do with the excavated-contaminated waste. This
would enable us to better determine how much additional sampling, if any, would
be needed.

The RA WP has been revised to specifically identify the waste streams expected
from this project. A minimum of two and a maximum of four separate waste
streams are expected. The minimum two waste streams are PCB remediation
waste (PCBs > 50 mg/kg) and PCB contaminated waste (PCBs < 50 mg/kg). The
additional two waste streams would include the above minimum two but with the
addition of other underlying hazardous constituents. Each waste stream would
contain a generic profile description to allow for the combined disposal of soil,
sediment, concrete, personal protective equipment, and metal. All waste streams
will be disposed of at landfills that are permitted and approved to receive such
waste materials. It is anticipated that the waste streams containing >50 mg/kg
PCBs would be disposed of at a chemical waste landfill approved under §761.75.

c. 2nd paragraph - Field screening may not be used for segregation purposes unless
the field screening methodology has gone through comparison testing as specified
under Subpart Q of 40 CFR Part 761. Unless the field screening method is
validated, the methods specified in Subparts N and O are required.

The RA WP has been revised to eliminate the use of immunoassay kits for waste
disposal characterization.

26. Page 26, Subsection 4.5.1

a. What is the disposition of the wastes described in this section?
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The RAWP has been revised to explain that disposable equipment and debris
would be disposed of as bulk PCB remediation waste in conjunction with other
PCB remediation waste generated during the project. The disposable equipment
and debris would be addressed through the use of a miscellaneous health and
safety waste provisions permitted under a standard disposal profile.

27. Page 40, Subsection 5.7.4

a. As discussed in comment 22, above, the PCB regulations require that PCB
concentrations be determined on a dry-weight analysis, not reported on dry-
weight.

The RAWP has been revised to reflect that the PCB concentrations will be
determined on a dry-weight analysis (not reported on dry-weight) as indicated in
the appropriate PCB extraction methods SW 846 Method 3540C or 3541 Soxhlet
Extraction.

28. Table 4-1

a. The Table should specify the extraction method associated with each analytical
method, if applicable.

The RA WP has been revised to include extraction methods associated with each
analytical method on Table 4-1.

b. The method citation for PCBs is incorrect. The method number is 8082, but the
Revision Date is January, 1998 not January 1988.

Table 4-1 in the RAWP has been revised to specify the December 1996 revision
for method number 8082. The method has not been updated to 8082A Rev.
January 1998 as stated in the comments because the January 1998 revision has
not- yet been promulgated. Other method citation and dates have also been
updated to reflect most current promulgated methods.

c. At a minimum, any wastewater generated during this remedial process must be
tested for PCBs. See comment 8.c., above. This should be noted in the Table.

The RAWP has been revised to reflect this. This comment has also been
addressed in greater detail in response to comment Nos. 8c, 12, and 15, above.

d. See Comment 21, above.

The RAWP has been revised to include TPH analysis on confirmatory soil
samples. Table 4-1 has also been updated to reflect the addition of TPH analysis.
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e. It is unclear what the "Anticipated Number of Samples" column is based upon.
For example, the Table indicates that 65 soil/sediment samples will be collected
for confirmatory samples. Note 1 indicates that bottom samples will be collected
at l/400ft2. Further, on Page 22, Subsection 4.2.2. P&W indicates that up to 6
grab samples will be composited for purposes of confirmatory analysis.
Therefore, clarification is needed on how these samples numbers were derived.

In consideration of the comments received regarding the clarity of the
confirmatory sampling and the size of the area to be represented by a single
composite sample, the RAWP has been revised to clarify the confirmatory
sampling to be implemented on for the project. The revision also provides for a
four-point composite representative of a 1,600 square-foot area rather than the
initially proposed six-point composite representative of a 2,400 square-foot area.
The RA WP has also been revised to clarify the derivation of the revised number of
post-excavation confirmatory samples to be collected based on this revised
sampling approach and a map has been included to provide for the proposed
location of anticipated confirmatory sampling locations.

f. EPA recommends that some bias sampling, based on visual observations, should
be added to this list.

The RAWP has been revised to explain that bias sampling will be performed,
based on visual observations. This will supplement the confirmatory sampling
described in the RA WP.

29. Table 4-2

a. The Table indicates that aqueous PE samples will be submitted to the laboratory.
EPA recommends that in addition to aqueous PE samples, non-aqueous (e.g.
solid) PE samples should also be submitted since the major portion of this project
deals with soils/sediments.

The RA WP has not been revised to include the use of soil PE samples because the
vendor that we are currently using (Environmental Resource Associates, Arvada,
Colorado) is unable to certify the results of a non-aqueous PE sample. In
addition, a non-aqueous PE sample would not be double blind unless clean soil is
provided which is similar to the one encountered at the site. The soil would then
need to be tested by the vendor to ensure that it is clean prior to being spiked.
Mixing of the soil to achieve homogeneity may lead to loss of volatile constituents
invalidating the results obtained. It should also be noted, this issue was discussed
at length with EPA as part of the implementation of the Voluntary Corrective
Action Program at Pratt & Whitney Connecticut facilities. The outcome of those
discussions was EPA approval to allow the use of aqueous PE samples as part of
the validation of laboratory analysis of solid matrix samples.
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30. Table 5-1

a. Methods specified in Table 5-1 do not correspond to those listed in Table 4-1.

The methods specified in Tables 4-1 and 5-1 have been updated to reflect the most
recent promulgated revisions. Method numbers correspond in Tables 4-1 and 5-
1.

b. The PCS PQLs for aqueous matrices is too high given that the decontamination
standard for water is 0.5 ug/L (see 40 CFR §761.79(b)).

The RAWP has been revised to clearly state that all water derived from this
project mil be treated prior to discharge in accordance with the terms and
conditions of the General Permit for the Discharge of Groundwater Remediation
Waste-water to a Sanitary Sewer issued by the DEP. As such, the PQL for
aqueous matrices would need to be less than 1 ug/L. Unrestricted use of the
discharge (reference to the cited 0.5 ug/L standard 40 CFR §761.79(b)) was
never contemplated for the resultant discharge and in will not be permitted as a
part of this project.

c. P&W should also confirm with its selected laboratory that it is capable of
achieving the stated PQLs.

The PQLs stated will be one of many of the selection criteria used to select the
laboratories qualified to participate in the project.

d. The selected laboratory's SOP numbers for the cited methods should also be
included in this section. Also the laboratory's internal QA/QC requirements
should be included.

The laboratory or laboratories have not been selected yet. Upon completion of
our selections, the SOPs and QA/QC requirements will be secured for project
documentation.

31. Table 5-6

a. Duplicative of Table 4-3.

The RAWP was revised and Table 5-6 was eliminated. The text was edited to
refer to Table 4-3 wherever table 5-6 was previously referenced.

32. SOPs - See comment 8.b., above.

This comment is addressed in our response to comment No. 8b above.
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We hope that the above responses and the attached revised RAWP adequately address your
comments and meets with your satisfaction. As we have indicated on numerous occasions, UTC
is fully committed to the implementation of this project during the 2001 construction season.
Your concurrence with the approach set forth in the attached RAWP is an essential element to
the recognition of this goal. Should you have any further questions or comments, please do not
hesitate to contact Lauren Levine of UTC at (860) 728-6520 or me.

Sincerely

ENGINEERING ASSOCIATES, INC.

riro, P.E., L.E.P.

Attachments

cc: Lauren Levine, UTC
Elsie Patton, DEP, w/o enclosure and attachments
Richard Hathaway, DEP, w/o enclosure and attachments
Lori Saliby, DEP, w/o enclosure and attachments
Melissa Toni, DEP, w/o enclosure and attachments
Cori Rose, ACOE, w/o enclosure and attachments
Ernest Waterman, U.S. EPA, w/o enclosure and attachments


